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1  Introduction 

1.1 This document is the Council’s Local Development Scheme (LDS) for 2022 to 2024. 
Its main purposes are to: 

• Inform the community and other partners of those documents that make 
up the Local Plan for the area and the timescales for their preparation and 
subsequent review; and 

• Establish the Council’s priorities for the preparation of Local Plan 
documents and their associated work programmes, including in relation to 
budgeting and resources. 

1.2 The Council is required1 to prepare and maintain a ‘Local Plan’ which outlines the 
spatial vision and objectives for the area. It also allocates sites for development and 
sets out policies that will be used to determine development proposals. This is 
supported by an extensive evidence base, is subject to community involvement and 
involves joint working with a number of other organisations. 

1.3 The National Planning Policy Framework (NPPF) states that plans should be reviewed 
on a five yearly basis to assess whether they require updating.  

1.4 For further information, please contact the Council’s Forward Planning team: 

 
Forward Planning Team 
East Riding of Yorkshire Council  
County Hall 
Beverley HU17 9BA  
  

Telephone 01482 391701 
   
forward.planning@eastriding.gov.uk  
www.eastriding.gov.uk/erlocalplan 

 

  

 
1 The Planning and Compulsory Purchase Act 2004  

mailto:forward.planning@eastriding.gov.uk
http://www.eastriding.gov.uk/erlocalplan
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2  The Development Plan and Policies Map 

2.1 The statutory ‘Development Plan’ covering East Riding of Yorkshire comprises a 
number of documents, which are set out below and in Figure 1. These are subject to 
community involvement, as well as independent testing (by the Planning 
Inspectorate), and are the starting point for making decisions on planning 
applications. 

• Strategy Document (adopted April 2016) 

• Allocations Document (adopted July 2016) 

• Bridlington Town Centre Area Action Plan (adopted January 2013) 

• Joint Minerals Plan (adopted November 2019)  

• Joint Waste Plan (adopted November 2004) 

• Neighbourhood Development Plans (NDPs) 

Figure 1 Development Plan Structure 

 

2.2 The Policies Map accompanies the Development Plan and is updated following the 
adoption or review of each document. All of the documents are available on the 
Council’s web site at: www.eastriding.gov.uk/erlocalplan 

2.3 Figure 2 shows the programme and key milestones for the preparation and review 
of the Development Plan over the next three years. This principally focuses on 
progress with the following documents:  

• Review of the East Riding Local Plan (Strategy Document, Allocations 
Document and Bridlington Town Centre Area Action Plan) – see section 3 

http://www.eastriding.gov.uk/erlocalplan
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below. 

• Review of Joint Waste Local Plan  

2.4 Consultation will be undertaken with relevant bodies at the different stages in a 
document’s preparation, as set out in the Council’s Statement of Community 
Involvement (May 2020). The Statement of Community Involvement is available on 
the Council’s website at:  

www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-
and-the-local-plan/statement-of-community-involvement/ 

2.5 Please note the Joint Minerals Local Plan (JMLP) was prepared jointly with Hull City 
Council as Mineral Planning Authorities to cover both areas. It was adopted in 
November 2019. A review of this plan is not considered necessary at this time. see 
section 3 below for more details. 

Neighbourhood Development Plans 

2.6 Town and Parish Councils can prepare Neighbourhood Development Plans (NDPs). 
These set out the vision and planning policies for the use and development of land in 
particular neighbourhoods. They must be in general conformity with the NPPF and 
the Local Plan's strategic policies. Once ‘made’ (adopted), a NDP has 'Development 
Plan' status for the area it covers and will be used, alongside the East Riding Local 
Plan, to make decisions on relevant development proposal. 

2.7 At present two Neighbourhood Development Plans (NDP) have been adopted (or 
‘made’) in the East Riding. The Cottingham Neighbourhood Plan and Design Guide 
2015-2029 (adopted February 2018) and Allerthorpe NDP (adopted January 2020).  
Barmby Moor, Pocklington and Woodmansey are at advanced stages of NDP 
preparation and are likely to undergo Regulation 14 Pre-submission consultation in 
2022. Bishop Burton, Ellerker and Pocklington Parish and Town Councils are or soon 
will be making use of Locality Technical Grant Funding (up to £8,000) to prepare 
design codes for their neighbourhood area. The Council's Forward Planning Unit 
provides technical advice and support on preparing Neighbourhood Plans. In July 
2018, the Council adopted the Neighbourhood Planning Advice and Assistance Policy 
which confirms the framework of support available to Town and Parish Councils. 
This policy, additional guidance notes and progress for each Neighbourhood Plan is 
available on the Council’s website at: www.eastriding.gov.uk/neighbourhood-
planning/  

Supplementary Planning Documents and other guidance 

2.8 A suite of Supplementary Planning Documents (SPDs) have been published to provide 
further guidance on specific matters linked to policies in the Development Plan. This 

http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/statement-of-community-involvement/
http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/statement-of-community-involvement/
http://www.eastriding.gov.uk/neighbourhood-planning/
http://www.eastriding.gov.uk/neighbourhood-planning/


   2 The Development Plan and Policies Map 

East Riding of Yorkshire Council 7 

includes Masterplans for some of the larger sites identified in the Local Plan 
Allocations Document. These outline how the Council expects a site to be developed 
and, where relevant, are also adopted as an SPD. The following SPDs have been 
adopted by the Council (as of January 2021): 

• Bridlington Town Centre and Marina SPD (October 2013); 

• Affordable Housing SPD (adopted April 2016, updated August 2021): 

• Affordable Housing SPD Addendum – (updated August 2021); 

• Sustainable Transport SPD (adopted May 2016); 

• Open Space SPD (adopted November 2016); 

• Land to the South West of Beverley Masterplan SPD – 2019 Update 
(adopted May 2019); 

• Land to the North of Bridlington Masterplan SPD (adopted December 
2017);  

• Lower Derwent Valley SPD (adopted January 2018); and  

• Land North East of Driffield Masterplan SPD (adopted September 2019) 

• Flood Risk SPD (adopted December 2021) 

2.9 Guidance notes and development briefs have also been prepared. These do not have 
the same status as an SPD but help to clarify how certain policies or issues are 
addressed through the Local Plan. The following guidance notes and development 
briefs have been published by the Council (as of November 2019): 

• Land to the South-East of Beverley Development Brief (December 2015); 

• Sustainable Drainage Systems (SuDS) & Surface Water Drainage 
Requirements for New Development: Combined Planning Note and 
Standing Advice (September 2017); 

• Planning Guidance Note on Housing Mix (October 2017); 

• Planning Guidance Note on Self-build and Custom Housebuilding (October 
2017); and 

• Planning Guidance Note on Community led Housing (October 2017). 

2.10 Additional SPDs and Masterplans will be prepared during the period covered by this 
LDS. Draft documents will be published for consultation in accordance with the 
Statement of Community Involvement before being formally adopted by the Council. 
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Copies of all emerging and adopted SPDs, masterplans and other guidance notes are 
available on the Supplementary Planning Documents section of the Council’s website 
at:  

www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-
and-the-local-plan/supplementary-planning-documents/.  

Monitoring 

2.11 Progress against the milestones set out in the LDS are reviewed through the 
Council’s Annual Monitoring Report (AMR). The AMR is also used to measure the 
effectiveness of the Development Plan’s policies  

2.12 In relation to housing, the NPPF also requires local planning authorities to identify 
and update annually an assessment of housing land supply to meet the authority’s 
five-year housing requirement. In the East Riding, this is reported through a Housing 
Land Supply Position Statement.  

2.13 In addition to the above, the Community Infrastructure Levy (Amendment) (England) 
(No.2) Regulations 2019 introduces a new requirement to produce an annual 
Infrastructure Statement.  

2.14 All three reports are available from the Council’s website at:   

www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-
and-the-local-plan/monitoring-reports/  

     

 

http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/supplementary-planning-documents/
http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/supplementary-planning-documents/
http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/monitoring-reports/
http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/monitoring-reports/
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3  Local Plan Review 

3.1 National planning policy requires Local Plans to be kept up-to-date, recognising that 
different policies will age at different rates (potentially requiring a partial review).  

3.2 The Town and Country Planning (Local Planning) (England) (Amendment) 
Regulations 2017, which came into effect in April 2018, has set a period within which 
an authority should undertake an assessment of whether its Plan is up to date. This 
would need to be completed within five years of the adoption of the relevant Local 
Plan document.  

3.3 Through the Local Plan examination, the Council committed to undertake a review 
of the East Riding Local Plan by 2020 to determine if an update was needed. This 
would take account of prevailing planning policy and the latest available evidence on 
housing delivery across Hull and the East Riding and evidence on housing need. This 
review led to the agreement that the East Riding Local Plan needs updating. The 
additional reasons requiring a Local Plan update are explored in the Local Plan 
Options Document (2018) and further expanded on in the Regulation 18 Draft Local 
Plan Update Consultation (2021). Both consultation documents area available on the 
Council’s website. Some of the key issues identified are:  

• The extent of flood risk and drainage issues in and around Hedon and Goole. 
Which needed to be considered through the preparation of a Level 2 
Strategic Flood Risk Assessment for both towns. 

• Changes in the housing market which could result in different levels of 
achievable affordable housing than in the current Local Plan. 

• Changes to the definition of gypsies, travellers and travelling showpeople (an 
updated needs assessment has been prepared).  

3.4 Additionally, the Government published a new National Planning Policy Framework 
in July 2018 (and its subsequent updates). This introduced substantial implications for 
several policies in the East Riding Local Plan. In particular:  

• Introduction of a standard method for the calculation of local housing need,  

• The need for at least 10 per cent of the Plan’s housing requirement to be 
small sites (below one hectare), 

• Changes to the definition of affordable housing, and 

• The requirement that all Local Plans are reviewed every 5 years 
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3.5 A key feature of the Local Plan is to ensure its policies are soundly based on up-to-
date and robust evidence. Significant progress has already been made in relation to 
reviewing the Local Plan evidence. This has included a fundamental refresh of much 
of the evidence base underpinning the current plan. All current completed studies 
and information that provides the emerging evidence base for the Local Plan are 
available to view on the Council’s website at:  

www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-
and-the-local-plan/evidence-base/. 

3.6 In addition to the refresh of existing evidence, a range of new evidence documents 
are needed to support the Local Plan Update. These include new flood risk evidence, 
whole plan viability assessment, infrastructure needs, and natural habitat impacts 
assessment. The development of these are ongoing to inform the Local Plan Update.  

3.7 Although delayed by the need to adjust working practices in light of the global 
pandemic, a Regulation 18 Draft Local Plan Update consultation was held between 
28 May and 6 August 2021. This public consultation invited comments on a Draft 
Strategy Document Update, Draft Allocations Document Update and Draft 
Proposals Map Update along with all reviewed evidence base documents 
underpinning the proposed changes to the Local Plan. Details of this consultation and 
the documents consulted on are available to view on the Council’s website at: 

https://www.eastriding.gov.uk/planning-permission-and-building-control/planning-
policy-and-the-local-plan/local-plan-update/draft-local-plan-update-consultation/    

3.8 The Regulation 18 Draft Local Plan Update consultation responses have significantly 
helped to shape the Local Plan Update process. It has helped to identify where further 
clarity is needed in articulating the proposed policy requirements. Additionally, the 
consultation highlighted where additional evidence is required to support the Local 
Plan.  

3.9 To address these issues, the Local Plan timetable has been extended. This provides 
the additional time to ensure key evidence base documents are completed and their 
implications to policies and allocations are agreed by key stakeholders (e.g. The 
Environment Agency and Natural England). These implications can then be fed into 
the Regulation 19 Pre-Submission Draft Local Plan. It is important that these issues 
are addressed at this stage and a robust Local Plan Update is produced to avoid 
unnecessary complications or delays during the Local Plan examination process.  

3.10 In particular, the following evidence bases require further consideration and time to 
be completed:  

http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/evidence-base/
http://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/evidence-base/
https://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/local-plan-update/draft-local-plan-update-consultation/
https://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/local-plan-update/draft-local-plan-update-consultation/
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• Assessing the Local Plan’s overall level of impact on the East Riding’s key 
natural habitats. This includes a detailed understanding of the potential for 
recreational disturbance and air quality impacts on designated sites as well 
as understanding the roll, location and vulnerability of functionally linked 
habitat land around the Humber Estuary. This detailed assessment and 
related surveying in being developed through the next draft of the Local Plan 
Habitats Regulation Assessment. 

• Assessing whether emerging plan policies (for example affordable housing, 
open space, highway infrastructure and education provision) are realistic 
without putting the delivery of the emerging Plan at risk. This detailed 
assessment will be completed through the development of the next iteration 
of the Local Plan Viability Study.  

• The need to ensure that infrastructure requirements and delivery 
mechanisms for the planned growth are fully investigated and understood. 
This also includes what is required to support proposed new allocations. 

3.11 Accounting for the above factors, the proposed Regulation 19 Pre-Submission Draft 
Local Plan will be available for consultation in November 2022 (as opposed to June 
2021).  

3.12 As the Local Plan review has progressed, new evidence and national policy 
expectation have been brought into the Local Plan Update, it has become evident 
that the scope of the update has necessarily expanded and a justification of all existing 
development allocations as well as the proposed new allocations is required. It is 
therefore anticipated that the Local Plan examination will take longer than originally 
anticipated. Therefore, an additional three months have been added to the timetabled 
examination window. As a result, it is now proposed that the Local Plan Update will 
be adopted in June 2024. Once the Local Plan Update is submitted to PINS then the 
timetable is controlled by the appointed Inspector, but Officers will work with the 
Programme Officer to ensure no unnecessary delays occur.  

3.13 The Bridlington Area Action Plan (adopted January 2013) was produced in advance 
of the Local Plan Strategy and Allocations Document reflecting the need at that time 
to support wide ranging regeneration priorities including the delivery of the 
Bridlington Marina. Whilst much has been achieved in Bridlington since then the need 
for a separate plan is now not considered necessary. It was agreed in 2018 (and 
confirmed in 2021) that any changes to the existing strategy for the town centre will 
be included within the review of the East Riding Local Plan Strategy and Allocations 
Document (as set out above). Once adopted, the policies contained in these 
documents would replace the Area Action Plan.  

3.14 The existing Joint Waste Local Plan was adopted in 2004, prepared jointly with Hull 
City Council. This plan needs to be updated. A new Waste Local Plan (WLP) for East 
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Riding of Yorkshire is being prepared by the council in its role as Waste Planning 
Authority. It will set out the vision, objectives, spatial approach, planning policies and 
allocations for waste development within the East Riding area only. The first draft of 
this WLP will be held in November 2022. The final adoption is scheduled for June 
2024. 

3.15 The Joint Minerals Local Plan (JMLP) was prepared jointly with Hull City Council as 
Mineral Planning Authorities to cover both areas. It was adopted in November 2019 
and addresses minerals specific issues, such as aggregates provision and oil and gas 
development. This plan is not yet five years old and there haven’t been any significant 
changes to National Minerals Planning Policy nor changes to minerals production and 
landbanks since the plan was adopted. Therefore, there are no plans to review the 
JMLP at the current time. 

Sustainability Appraisal and Strategic Environmental Assessment 

3.16 Each stage of the Local Plan review will also be informed by a Sustainability Appraisal 
(SA) incorporating the Strategic Environmental Assessment (SEA) requirements. This 
will ensure that policies in the Local Plan reflect sustainable development principles 
and take into account the economic, social, environmental and resource effects of 
any development. A revised Scoping Report was published May 2018 and establishes 
a single set of SA objectives for the whole East Riding Local Plan. This is being used 
to undertake the SA of the Local Plan Update. A Draft SA for the Draft Local Plan 
update was published as part of the Regulation 18 consultation. 
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Community Infrastructure Levy 

3.17 Developer contributions are currently secured through the use of planning 
obligations although a standard charge on new development called a Community 
Infrastructure Levy (CIL) can also be set.  

3.18 The setting of a CIL rate has been considered as part of the Local Plan Viability Study 
(2021). The Study showed that whilst it would be viable to collect CIL in some areas 
of the East Riding and maintain other policy considerations such as affordable housing, 
this would only be on a limited number of development types. It is therefore 
considered that it is not economically viable for the Council to introduce CIL at this 
time but it will be kept under periodic review. 

3.19 As part of the Planning for the Future White Paper the Government have indicated 
that changes to the CIL process may take place over the next few years. The Council 
will continue to monitor changes to national policy to ensure the approach taken in 
the East Riding is appropriate for providing the infrastructure needed to facilitate 
development. 
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4  Project Management 

4.1 Preparation and review of the Development Plan is managed by the Council’s 
Forward Planning Unit. This includes project management of the ongoing review of 
the East Riding Local Plan (Strategy and Allocations Documents), preparation of the 
Joint Minerals Local Plan, Waste Local Plan, SPDs and Masterplans, AMR, and 
Statement of Community Involvement. The team also provides support for Town 
and Parish Councils preparing NDPs. 

4.2 The Bridlington Renaissance team co-ordinated the preparation of the Bridlington 
Town Centre AAP and will continue to contribute to related elements of the Local 
Plan review and updates of relevant SPDs. In addition, the Planning and Development 
Management Service will provide input to the preparation of the Local Plan, SPDs 
and Masterplans, as well as provide advice on relevant aspects of emerging NDPs. 
Other teams (e.g. Flood Risk Strategy, Transport Policy, Economic Development, 
Education, Tourism and Sustainable Development) also contribute with background 
studies, policy formulation and the preparation of specialist SPDs. 

Duty to Cooperate and Joint Working 

4.3 The Duty to Co-operate is set out in Section 33A(1) of the Planning and Compulsory 
Act 2004. It requires the Council to engage constructively, actively and on an ongoing 
basis with neighbouring authorities, and to have regard to the activities of other 
prescribed bodies. Processes are in place and will be maintained to ensure the 
Council continues to satisfy the requirements of the Duty. This will include the 
preparation of Statements of Common Ground (SoCG) that are identified by the 
new NPPF in an attempt to establish consensus on the range and nature of cross 
boundary issues and on plan making (and decision taking) governance arrangements.  

4.4 A draft SoCG has already been developed setting out the key relationships between 
Hull and the East Riding, and the intention is to publish this as an agreed position 
between the two authorities with endorsement from the Humber Local Enterprise 
Partnership. A separate SoCG will also be developed setting out the strategic 
planning relationships the East Riding has with all other neighbouring authorities. In 
both cases, these documents will be shared with statutory consultees.   

Project Management Arrangements and Risk Assessment 

4.5 The Forward Planning, Housing Strategy and Development Manager is responsible 
for the overall production of the Local Plan. This includes keeping the existing 
revenue budget of the Forward Planning Unit under review on an annual basis. 
Consultants are engaged in specific projects when there is a lack of specific expertise 
or capacity within the Council, although this will be managed carefully, not only to 
reduce costs but also to develop in-house expertise further. 
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4.6 The table below identifies the various roles, responsibilities and reporting 
arrangements: 

Table 1 Project Management Arrangements 

Role Who Reporting 

Executive Forward Planning, Housing 
Strategy and Development 
Manager 

Head of Service/ 
Corporate Management 
Team 

• Overall direction of project  
• Commit resources 
• Decision making 
• Approval of plans/documents  
• Approval of changes to timescale 
• Compliance with corporate/political directives 
• Monitoring progress against key milestones  
• Budget management 

Project Manager Planning Policy Manager Executive 

• Day to day control and management on behalf of the Executive 
• Planning and monitoring of project  
• Issuing work instructions 
• Local Plan editor 
• Progress reporting to the Executive  
• Production of deliverables of the required standard within the specified timescale  
• Efficient use of resources 
• Planning the Project Team's work 
• Day to day management of the Project Team 

Project Team Forward Planning team, 
with other Council officers/  
consultants as necessary 

Project Manager 

• Undertake work specified by the Project Manager 
• Produce work on time to required quality 

4.7 An analysis of risks has been carried out. These, together with the proposed action 
/ contingency approach to managing them, are set out in the following table: 
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Table 2 Risk Assessment 

Risk Impact Mitigating Actions 

Changes to national 
planning policy or 
guidance 

• Additional work 
including evidence 
base to comply 
with new policies 
or guidance causes 
a slippage in the 
programme 

• Keep up to date on emerging 
national context and respond 
to changes early 

• Respond to proposed policy 
shifts highlighting potential 
local consequences 

Volume of work greater 
than anticipated, for 
example higher level of 
representations than 
expected, or significant 
interest in preparing 
NDPs 

• Causes a slippage in 
the programme 

• Cost implications 

• Ensure timetable is realistic 
but has some flexibility built in 

• Monitor progress against LDS 
• Consider additional 

resources/ re-prioritisation of 
work 

Evidence base work 
takes longer than 
expected 

• Slow progress 
causes a slippage in 
the programme 

• Objectives on 
quality 
compromised 

• Evidence base 
challenged/ 
undermined 

• Ensure that timescales 
realistically reflect partner 
authorities ability to 
contribute to joint working 

• Consider employing 
specialised staff on a 
constancy basis 

• Staff to undertake training 
• Recruitment of more 

specialist officers 

Project Team required 
to do other unforeseen 
work 

• Diverts members of 
the team from the 
Development Plan 
and causes a 
slippage in the 
programme 

• Ensure the Development Plan 
remains a corporate priority 

• Identify key staff to be 
‘shielded’ from other work 

• Increase size of team 

Joint working with other 
internal directorates 
and/or external 
authorities causes delay 

• Causes a slippage in 
the programme 

• Ensure that timescales 
realistically reflect partner 
authorities ability to 
contribute to joint working 

• Ensure commitment to 
milestone dates and resource 
allocation is obtained from 
relevant parties in advance. 

• Prepare, share and agree 
SoCGs with key partners.  
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Risk Impact Mitigating Actions 

Insufficient budgetary 
provision to finance the 
project 

• Work cannot be 
progressed 

• Objectives on 
quality 
compromised 

• Budget/cost to be kept under 
review 

Failure to recruit and 
retain qualified, well-
motivated staff 

• Reduced capacity 
causing a slippage in 
the programme or 
failure to prepare 
Development Plan 
Documents 

• Take prompt action to fill 
vacancies with staff with the 
required skills 

• Pay recruitment/retention 
incentives 

• Consider use of 
consultancy/agency staff 

Local Plan Review 
programme too 
ambitious 

• Key milestones in 
programme not 
met 

• Ensure LDS is realistic 
• Monitor progress against LDS 

Planning Inspectorate 
unable to meet the 
timescale for 
examination and / or 
reporting 

• Examination and / 
or report is delayed 

• Key milestones in 
programme not 
met 

• Close liaison with the Planning 
Inspectorate to ensure early 
warning of any problems (e.g. 
consultation on LDS) 

Submitted document fails 
test of soundness or duty 
to cooperate 

• Document cannot 
be adopted without 
additional work 

• Ensure the Development Plan 
is sound, founded on a robust 
evidence base with 
sustainability appraisal and 
well audited community and 
stakeholder engagement 

• Maintain joint working 
arrangements and proactively 
engage with Local Plans for 
neighbouring local authorities 

• Consider the need for 
external health check prior to 
submission of a document 

Legal challenge • Adopted document 
quashed 

• Additional 
workload 

• Ensure procedures, Act, 
Regulations, etc. are complied 
with. 

• Close working relationship 
with Legal Services and 
external legal support as 
required 
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	www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/statement-of-community-involvement/
	2.5 Please note the Joint Minerals Local Plan (JMLP) was prepared jointly with Hull City Council as Mineral Planning Authorities to cover both areas. It was adopted in November 2019. A review of this plan is not considered necessary at this time. see ...
	2.6 Town and Parish Councils can prepare Neighbourhood Development Plans (NDPs). These set out the vision and planning policies for the use and development of land in particular neighbourhoods. They must be in general conformity with the NPPF and the ...
	2.7 At present two Neighbourhood Development Plans (NDP) have been adopted (or ‘made’) in the East Riding. The Cottingham Neighbourhood Plan and Design Guide 2015-2029 (adopted February 2018) and Allerthorpe NDP (adopted January 2020).  Barmby Moor, P...
	2.8 A suite of Supplementary Planning Documents (SPDs) have been published to provide further guidance on specific matters linked to policies in the Development Plan. This includes Masterplans for some of the larger sites identified in the Local Plan ...
	 Bridlington Town Centre and Marina SPD (October 2013);
	 Affordable Housing SPD (adopted April 2016, updated August 2021):
	 Affordable Housing SPD Addendum – (updated August 2021);
	 Sustainable Transport SPD (adopted May 2016);
	 Open Space SPD (adopted November 2016);
	 Land to the South West of Beverley Masterplan SPD – 2019 Update (adopted May 2019);
	 Land to the North of Bridlington Masterplan SPD (adopted December 2017);
	 Lower Derwent Valley SPD (adopted January 2018); and
	 Land North East of Driffield Masterplan SPD (adopted September 2019)
	 Flood Risk SPD (adopted December 2021)
	2.9 Guidance notes and development briefs have also been prepared. These do not have the same status as an SPD but help to clarify how certain policies or issues are addressed through the Local Plan. The following guidance notes and development briefs...
	 Land to the South-East of Beverley Development Brief (December 2015);
	 Sustainable Drainage Systems (SuDS) & Surface Water Drainage Requirements for New Development: Combined Planning Note and Standing Advice (September 2017);
	 Planning Guidance Note on Housing Mix (October 2017);
	 Planning Guidance Note on Self-build and Custom Housebuilding (October 2017); and
	 Planning Guidance Note on Community led Housing (October 2017).
	2.10 Additional SPDs and Masterplans will be prepared during the period covered by this LDS. Draft documents will be published for consultation in accordance with the Statement of Community Involvement before being formally adopted by the Council. Cop...
	www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/supplementary-planning-documents/.
	2.11 Progress against the milestones set out in the LDS are reviewed through the Council’s Annual Monitoring Report (AMR). The AMR is also used to measure the effectiveness of the Development Plan’s policies
	2.12 In relation to housing, the NPPF also requires local planning authorities to identify and update annually an assessment of housing land supply to meet the authority’s five-year housing requirement. In the East Riding, this is reported through a H...
	2.13 In addition to the above, the Community Infrastructure Levy (Amendment) (England) (No.2) Regulations 2019 introduces a new requirement to produce an annual Infrastructure Statement.
	2.14 All three reports are available from the Council’s website at:
	www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/monitoring-reports/

	3  Local Plan Review
	3.1 National planning policy requires Local Plans to be kept up-to-date, recognising that different policies will age at different rates (potentially requiring a partial review).
	3.2 The Town and Country Planning (Local Planning) (England) (Amendment) Regulations 2017, which came into effect in April 2018, has set a period within which an authority should undertake an assessment of whether its Plan is up to date. This would ne...
	3.3 Through the Local Plan examination, the Council committed to undertake a review of the East Riding Local Plan by 2020 to determine if an update was needed. This would take account of prevailing planning policy and the latest available evidence on ...
	 The extent of flood risk and drainage issues in and around Hedon and Goole. Which needed to be considered through the preparation of a Level 2 Strategic Flood Risk Assessment for both towns.
	 Changes in the housing market which could result in different levels of achievable affordable housing than in the current Local Plan.
	 Changes to the definition of gypsies, travellers and travelling showpeople (an updated needs assessment has been prepared).
	3.4 Additionally, the Government published a new National Planning Policy Framework in July 2018 (and its subsequent updates). This introduced substantial implications for several policies in the East Riding Local Plan. In particular:
	 Introduction of a standard method for the calculation of local housing need,
	 The need for at least 10 per cent of the Plan’s housing requirement to be small sites (below one hectare),
	 Changes to the definition of affordable housing, and
	 The requirement that all Local Plans are reviewed every 5 years
	3.5 A key feature of the Local Plan is to ensure its policies are soundly based on up-to-date and robust evidence. Significant progress has already been made in relation to reviewing the Local Plan evidence. This has included a fundamental refresh of ...
	www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/evidence-base/.
	3.6 In addition to the refresh of existing evidence, a range of new evidence documents are needed to support the Local Plan Update. These include new flood risk evidence, whole plan viability assessment, infrastructure needs, and natural habitat impac...
	3.7 Although delayed by the need to adjust working practices in light of the global pandemic, a Regulation 18 Draft Local Plan Update consultation was held between 28 May and 6 August 2021. This public consultation invited comments on a Draft Strategy...
	https://www.eastriding.gov.uk/planning-permission-and-building-control/planning-policy-and-the-local-plan/local-plan-update/draft-local-plan-update-consultation/
	3.8 The Regulation 18 Draft Local Plan Update consultation responses have significantly helped to shape the Local Plan Update process. It has helped to identify where further clarity is needed in articulating the proposed policy requirements. Addition...
	3.9 To address these issues, the Local Plan timetable has been extended. This provides the additional time to ensure key evidence base documents are completed and their implications to policies and allocations are agreed by key stakeholders (e.g. The ...
	3.10 In particular, the following evidence bases require further consideration and time to be completed:
	 Assessing the Local Plan’s overall level of impact on the East Riding’s key natural habitats. This includes a detailed understanding of the potential for recreational disturbance and air quality impacts on designated sites as well as understanding t...
	 Assessing whether emerging plan policies (for example affordable housing, open space, highway infrastructure and education provision) are realistic without putting the delivery of the emerging Plan at risk. This detailed assessment will be completed...
	 The need to ensure that infrastructure requirements and delivery mechanisms for the planned growth are fully investigated and understood. This also includes what is required to support proposed new allocations.
	3.11 Accounting for the above factors, the proposed Regulation 19 Pre-Submission Draft Local Plan will be available for consultation in November 2022 (as opposed to June 2021).
	3.12 As the Local Plan review has progressed, new evidence and national policy expectation have been brought into the Local Plan Update, it has become evident that the scope of the update has necessarily expanded and a justification of all existing de...
	3.13 The Bridlington Area Action Plan (adopted January 2013) was produced in advance of the Local Plan Strategy and Allocations Document reflecting the need at that time to support wide ranging regeneration priorities including the delivery of the Bri...
	3.14 The existing Joint Waste Local Plan was adopted in 2004, prepared jointly with Hull City Council. This plan needs to be updated. A new Waste Local Plan (WLP) for East Riding of Yorkshire is being prepared by the council in its role as Waste Plann...
	3.15 The Joint Minerals Local Plan (JMLP) was prepared jointly with Hull City Council as Mineral Planning Authorities to cover both areas. It was adopted in November 2019 and addresses minerals specific issues, such as aggregates provision and oil and...
	3.16 Each stage of the Local Plan review will also be informed by a Sustainability Appraisal (SA) incorporating the Strategic Environmental Assessment (SEA) requirements. This will ensure that policies in the Local Plan reflect sustainable development...
	3.17 Developer contributions are currently secured through the use of planning obligations although a standard charge on new development called a Community Infrastructure Levy (CIL) can also be set.
	3.18 The setting of a CIL rate has been considered as part of the Local Plan Viability Study (2021). The Study showed that whilst it would be viable to collect CIL in some areas of the East Riding and maintain other policy considerations such as affor...
	3.19 As part of the Planning for the Future White Paper the Government have indicated that changes to the CIL process may take place over the next few years. The Council will continue to monitor changes to national policy to ensure the approach taken ...

	4  Project Management
	4.1 Preparation and review of the Development Plan is managed by the Council’s Forward Planning Unit. This includes project management of the ongoing review of the East Riding Local Plan (Strategy and Allocations Documents), preparation of the Joint M...
	4.2 The Bridlington Renaissance team co-ordinated the preparation of the Bridlington Town Centre AAP and will continue to contribute to related elements of the Local Plan review and updates of relevant SPDs. In addition, the Planning and Development M...
	4.3 The Duty to Co-operate is set out in Section 33A(1) of the Planning and Compulsory Act 2004. It requires the Council to engage constructively, actively and on an ongoing basis with neighbouring authorities, and to have regard to the activities of ...
	4.4 A draft SoCG has already been developed setting out the key relationships between Hull and the East Riding, and the intention is to publish this as an agreed position between the two authorities with endorsement from the Humber Local Enterprise Pa...
	4.5 The Forward Planning, Housing Strategy and Development Manager is responsible for the overall production of the Local Plan. This includes keeping the existing revenue budget of the Forward Planning Unit under review on an annual basis. Consultants...
	4.6 The table below identifies the various roles, responsibilities and reporting arrangements:
	4.7 An analysis of risks has been carried out. These, together with the proposed action / contingency approach to managing them, are set out in the following table:

	 Overall direction of project 
	 Commit resources
	 Decision making
	 Approval of plans/documents 
	 Approval of changes to timescale
	 Compliance with corporate/political directives
	 Monitoring progress against key milestones 
	 Budget management
	 Day to day control and management on behalf of the Executive
	 Planning and monitoring of project 
	 Issuing work instructions
	 Local Plan editor
	 Progress reporting to the Executive 
	 Production of deliverables of the required standard within the specified timescale 
	 Efficient use of resources
	 Planning the Project Team's work
	 Day to day management of the Project Team
	 Undertake work specified by the Project Manager
	 Produce work on time to required quality
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